

NDP MASTER PLAN 2001 - 2010

not executed

| Item | Description | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 |
|-------|--|------|------|------|------|------|------|------|------|------|------|
| 1 | Infrastructure | | | | | | | | | | |
| 1.1 | Site-office | | ■ | | | | | | | | |
| 1.2 | Container storage | | ■ | | | | | | | | |
| 1.3 | Restoration house | | | ■ | | | | | | | |
| 1.4 | Temporary access roads | | ■ | ■ | | | ■ | | | | |
| 1.5 | Site Museum | | | | | | | ■ | ■ | ■ | |
| 2 | Site Management | | | | | | | | | | |
| 2.1 | Routing and fence erection | | ■ | ■ | ■ | | | | | | |
| 2.2 | Info signs and posts | | | ■ | ■ | | | | | | |
| 3 | Documentation & Prospecting | | | | | | | | | | |
| 3.1 | Geodesy | ■ | | | | | | | | | |
| 3.2 | Inventory | | ■ | ■ | ■ | ■ | ■ | | | | |
| 3.3 | S.I.S. | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | |
| 3.4 | Photo&Film documentation | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ |
| 4 | Restoration | | | | | | | | | | |
| 4.1 | Limestone statues | | | | | | | | | | |
| 4.1.1 | East-Terrace | | ■ | ■ | ■ | ■ | | | | | |
| 4.1.2 | West-Terrace | | | | ■ | ■ | ■ | ■ | ■ | | |
| 4.2 | Sandstone Reliefs and Statues | | | | | | | | | | |
| 4.2.1 | West-Terrace | | | ■ | ■ | | | | | | |
| 4.2.2 | East-Terrace | | | | | ■ | ■ | | | | |
| 4.2.3 | North-Terrace | | | | | | ■ | ■ | ■ | | |
| 5 | Excavation Tomb | | | | | | | | | | |
| 5.1 | Geophysic research | | | | ■ | ■ | | | | | |
| 5.2 | Support dam | | | | | ■ | ■ | ■ | ■ | | |
| 5.3 | Excavation | | | | | | ■ | ■ | | | |
| 5.4 | Conservation | | | | | | | ■ | ■ | ■ | |
| 4 | Restoration | | | | | | | | | | |
| 4.3 | Tumulus | | | | | | | | | | |
| 4.3.1 | Platforms repair | | | | | | | ■ | ■ | ■ | |
| 4.3.2 | Filling | | | | | | | | ■ | ■ | ■ |